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PO, DO, Procurement, DCC 
 
 Date: 12/3/2002 
Weekly update on DTL #1+ #3 ; week 49 
 
Narrative description: 
 
Technical:  Completed hardware for final weld qualifications for the water channel weld repairs 
for DTL Tank 1 drift  tubes and for the ring repairs on DTL Tank-3 drift tubes. Micrographs of DT 
diverter stem braze joints were obtained and are being analyzed. The current status of the DTL 
o-ring groove machining at Oak Ridge Tool is as follows: 
 
Tank 1A – complete; Tank 1B – complete; Tank 3A – complete; Tank 3C - being machined - will 
be complete 12-3-02; Tank 3B - machining to begin on 12-4-02 
 
Staffing: LANL team is staffing up with mechanical engineers and designers. Personnel from 
LANL LANSCE, ESA, and DX Division are being reassigned. Significant support from LANL 
Director and Deputy Directors are expediting the redirection. Jim Stovall also returned to LANL 
to help provide systems-level integration with recovery plan. 
 
The re-machining of ~ 40 DT’s at Coronado machining has begun. They will replace DT’s in 
Tank 1. There are no changes in the status table as compared to last week.  
 
Milestone 
description 

Due Date Number 
total 

Number or % complete Delta last 
week 

DTL 3 DT’s repair Feb 28th ‘03 31 0 0 
DTL 3 DT’s rebuilt Feb 28th ‘03 2   0 0 
DTL 3 DT’s new built Feb 28th ‘03 0  0 
DTL 3 other parts Feb 28th ‘03 100 %  0 
All DTL 3 parts 
shipped 

Feb 28th ‘03 100 % ?  / IPS marker DTLINK51 0 

DTL 3 installation April 16st  ‘03 100 % ?   /IPS marker  DTL045 0 
     
DTL 1 DT’s repair April 1st  ‘03 15 15 0 
DTL 1 DT’s rebuilt April 1st  ‘03 44 0  
DTL 1 DT’s new built April 1st  ‘03 0 0  
DTL 1 other parts April 1st ‘03 100 % ?? ? 
All DTL 1 parts 
shipped 

April 1st ‘03 100 % ? / IPS marker DTL055 ? 

DTL 1 installation May 21th  ‘03 100 % ? / IPS marker DTLINK31  ? 
 
The external technical review  chaired by P. Grand is convening this week. This group will focus 
on the technical part of the recovery plan as well as on the schedule. According to the timeline 
presented in the last weekly status report, a draft report on the DTL recovery plan was due 
yesterday and was submitted by J. Stovall (editor).  


